REVISION #2

Change:

3SFD to 5 TH in Block M

7 market TH to S market TH and 3 MPDU TH (total 8)
5 market TH to 3 market TH and 3 MPDU TH (total 6)
58FDto 9 TH

4 market TH to 4 MPDU TH

Documents:

Meetings summary for CTC Phase 2
Email dated November 7, 2003 from Mark Staniford (CPJ) to Dan DeBolt (CPJ)
Email dated November 21, 2003 from Dan DeBolt (CPJ) to Jim Richmond
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October 9, 2003 email from Les Powell (CPJ) to Mark Staniford (CPJ)



David O'Bryan

From: Les Powell

Sent: ' Thursday, October 09, 2003 ©: 16 AM
To: - Mark Staniford

Cc: David O'Bryan _

Subject: RE: Clarksburg town Center

Yes we can up date the site plan. This also goes for changmg the 3 level single family NV lots into 5 - 24" wide
townhouses.

~—QOriginal Message-——--

From: Mark Staniford

Sent: _ Thursday, October 09, 2003 8:54 AM
To: Les Powell

Subject: RE: Clarksburg town Center

Does this mean we need to update the site plan? It was just a preliminary revision before. Jeff was asking about
these lots and the when things were getting up dated yesterday.

Mark Staniford

Sr, Designer, Planning Dept.

Charles P, Johnson & Assoc.

~===Original Message—-—

From: Les Powell

Senty Thursday, October 09, 2003 8:48 AM

To: 'Ray Sobring’

Cc: Dan DeBolt; David O'Bryan; Mark Stan:ford
Subject: Ciarksburg town Center

Ray ... good news coming from me for a change. Please remember this the next time 1 give you bad news!
Maicolm is ietting us just do a plat of corrections for the lots that need changing. This is making life much simpler
for everyone. Dan DeBolt will just need to put on his transmittal to Rich Weaver that "ner your meeting with Les
Poweli on 10/08/03 we are submitting the piat of correction for the following Iots ..
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CLARKSB URG TOWN CENTER PH. 2 -

Employee :
~Date - Hours Meeting Description ..
4/16/2003 0.5  Meeting with Nancy Hughes and Jim R.lchmond to review changes to pool house efc.
412 4200 FRERD BNy W *&?'Wy%‘?é%hﬁéé&?mg‘sxgnm%t L
4/30/2003 1.0 - Meeting with Jim Richmond, Nancy Hughes, Bill Norton & K.en Mergner to discuss Lot
) SEE and Ruddins Grocery Store,
6/5/2003 1.5  Meeting regarding pool submittal
6/18/2003 2.5  Meeting @ Town Center with Tracy Graves, Jim Richmond, Bill Nonon, Clark Wagner
-to go over Bozzuto sitings & status update :
61262003 2.0  Meeting with Nancy Hughes at Terrabrook to review new arch for Bozutto
- 6/30/2003 - 1.5 Meeting with Tracy at Terrabrook to go over commercial and rcmdenual in Phase 2 and
. -3
T b e R e Wynn*no TECEVE Pool: arca’mforinauon 2
161200358 T Mceung at P&P with' W&ﬁﬁﬂmWf% Zboiit revisions of units fom 20' 15 24 v~rni:f’cwff'sﬂ'tf'a:E v@’
8/4/2003 2.5  Meeting with Tracy Graves at Terrabrook to review MPDU Optmns
81272003 1.5 Meeting with Doug Powell about patrk school site and plans to Terrabrook
8/13/2003 2.5  Meeting with Jim Richmond to go over MPDU exhibit and the phase 3 residential
layouts .
9)9/2003 2.5 Meeting with Terrabrook with Kim Ambrose and Nancy Hughes to go over MPDUs.
9/15/2003 1.0  Meeting with imRichmond, Nanc:y Hughes to review MPDU al’jcation.
- 912472003 2.0 Meeting with Gary Majeska, Nancy Hughes, Kim Ambrose, Tim Longfellow and Frank
o i Watk:ns to review MPDUS issue, commercial and residential layout
10/8/2003 5.0 CIC210/8 mtg @ P&P w/MaLlco]m, Rich, Wynn & Nancy about "plat of correction™
issues, the w/Wynn and Nam:y about pool, then w/Dave, Nancy, Bﬂl hm, and Bozuito
and Crafistar about site issues. ;
10&0!2003 1.5 Meeting 2t P&P to go through files for ex. traffic report
- 10/22/2003 3.5 Meeting with Newbud Team to go over builders' (NV & Porter)) work
10124/2003, ndy 5 " M ting with Nancy Hughes: -and Wtk Witthaiiy at MNCPEG 10 go.over pool.sign, s setv
11/ 6/2003 ?_;.5 | i:‘[eetmg at Terrabrook's office with Bozutto to review building
11/252003 - 1.5° Meeting with Nancy and Ga.ry M., Tim L. & Jim R.; to go over 3 residential.
1/28/2004 2.5  Meeting with Newland and NV Hormes '
2/6/2004 1.5  Meeting with Doug Powell at Parks to review new gradmg at Park School site
2/11/2004 2.0  Meeting with Newland and their builders
211372004 1.5 Meeting with P&P staff to obtain new addresses for re-sub lots
2/20/2004 1.0 Meeting at P&P for addresses.
2/23/2004 0.5  Meeting at P&P for addresses.
2124/2004 1.0  Meeting at P&P for addresses.
3/9/2004 2.5  Meeting with Newland and Miller and Smith.



David O'Bryan

From:
Sent:
To:

Cc:
Subject:

Mark Staniford

Friday, November 07, 2003 .05 AM
Dan DeBolt

Josue Davila; Les Powell; David O'Bryan
Clarksbur TC - record plats

Dan, Les said we gof the go ahead to record 2C only. The site plan/revision should be up to date for 2C.
FEY1 - | do have lot line revisions in 1A2 that | need to get to you ASAP.

Mark Staniford

Sr. Designer, Planning Dept.
Charles P. Johnson & Assoc.
Ph. 301.434-7000

Fax 301.43-9394

EMail mstaniford@cpja.com



-

David O'Bryan

From: Les Powell

Sent: ‘ Friday, November 07, 2003 12:31 PM

To: 'Bill Norton'; "Jim Richmond @ Terrabrook’; 'Kim Ambrose'; '"Nancy Hughes', Brian Davila; Dan
~ DeBolt; David O'Bryan; Jeff Seidleck; Mark Staniford

Subject: Clarksburg Town Center record plats and new impact fees.

Dan and Dave, you need to proceed ASAF on updating the record plats for phases 2C and 1A3 (south of Clarksburg
Square Road). Phase 2C was recently revised for NV Homes 24' wide town homes. Phase 1A3 was just updated this
morning {with a revision form that is going around) for MPDU changes. This is very critical due to an upcoming change in
the impact fees that may, or may not, affect the builders. Kim would like a schedule on how long this would take to get
recorded. The 2D area is not to be recorded. Thanks
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David O'Bryan

From: Dan DeBolt

Sent: Friday, November 21, 2003 3:53 PM
To: ‘jim.richmond@terrabrook.com’

Cc: David O'Bryan; Jeff Seidleck; Les Powell
Subject: Clarksburg Town Center

Jim,

Regarding the status and estimated schedule for recordation of record plats for Sections 1A2 and 2C:

Section 1A2 (Lots 1 through 25, Block GG etc.) We revised this original mylar by hand (adding 2 lots) and will return it to
DPS for their signature. | understand the bonds are in place for that portion of Clarksburg Road shown on that plat,
therefore DPS should go ahead and sign it. Assuming turn around times based on the "14 week Record Plat Approval
Process” MNCP&PC & DPS published, this plat should go to record in approximately 5 weeks - say the last week of
December perhaps the 1st week of January.

Section 2C We were able to revise these plats for the various lot iine changes before we plotted them on mylar.
Unfortunately DPS will not fet us record any of the 5 lots in Block M that are along Burdette Forest Road (affected by the
land swap) so we réemoved them as well. The mylars were §ént {0 Kim Ambrose for signatures this week. Assuming she ~
gets them back to us next week, and based on the ™14 week Record Plat Approval Process", those plats should be ready
for recordation in approximately 8 weeks - adjusting for the holidays, say the week of January 26.

Obviously this schedule is not entirely in our control, however, we'll do what we can to record these plats as soon as
possible. ‘

Dan



